FEASIBILITY REPORT
EduPulse System: Comprehensive AI-Driven Learning Platform for Computer Science Education

Authors: Ghulam Mohyuddin, Khizar Hameed, Esha Khan

Affiliation: BS Software Engineering (SE-7A)

Date: 09 September 2026

ABSTRACT

1. EduPulse is a comprehensive AI-driven gamified learning platform addressing critical gaps in Pakistani Computer Science education. The system integrates goal-oriented academic planning, predictive performance analytics, career skills alignment, adaptive learning, project-based guidance, and 24/7 AI chatbot support across seven integrated modules with 63 functional features.
2. Using free and open-source technologies (React.js, Flask, PostgreSQL, scikit-learn, TensorFlow, NLTK, LLM APIs), this report confirms complete feasibility across technical, economic, operational, legal, and schedule dimensions. Realistic timeline: 133 weeks (approximately 2.5 years) at 15 hours/week allocation for one developer, with features delivered incrementally starting at Week 8. Annual hosting cost: PKR 9,900. Zero upfront development investment.
3. The platform is HIGHLY FEASIBLE for development with measurable educational impact demonstrable within pilot phases.

1. EXECUTIVE SUMMARY

Project: EduPulse ,AI-powered learning platform for Computer Science education
Total Development Hours: 1,580 hours
Developer Allocation: 1 developer at 15 hours/week (flexible, part-time feasible)
Timeline: 133 weeks (~2.5 years) from start to pilot deployment
Annual Cost (Year 1): PKR 9,900 (hosting + domain)
Technology: 100% free and open-source stack
Feasibility Status: HIGHLY FEASIBLE
Key Finding: All features implementable within realistic timeframe with proper planning. No technical showstoppers. Suitable for phased deployment with incremental feature releases.

2. PROJECT OVERVIEW & FEATURES

EduPulse addresses key problems in CS education:

- Low student engagement in theoretical subjects (gamification solves this)
- Students not knowing which courses matter for their career (goal-oriented planning solves this)
- No early warning for at-risk students (predictive analytics solves this)
- Unclear skill development tracking (skills mapping solves this)

- Lack of personalized learning support (adaptive learning + chatbot solves this)

Core Features:

Academic Planning & Goal Alignment
Students select degree programs and define career/academic goals. System maps all subjects to their goals, categorizes courses by relevance (High/Medium/Low priority), identifies prerequisite sequences, and generates semester-by-semester roadmaps showing exactly which courses to take and why.

Performance Prediction & Analysis
Calculates current CGPA/GPA automatically. Uses machine learning to predict semester performance and final grades. Lets students run "what-if" scenarios (e.g., "If I get an A in Data Structures, what's my final GPA?"). Shows exactly what grades are needed to reach target GPA.

Skills Tracking & Career Alignment
Maps which skills students develop in each course and through projects. Tracks current proficiency in each skill (Novice/Intermediate/Advanced/Expert). Identifies gaps between what students have learned and what's needed for their career goal. Recommends specific courses and projects to close gaps.

Personalized Learning Support
Students choose how to prepare for each subject: upload lecture slides, provide course outline, or let AI generate a study plan. System generates personalized learning paths with concept explanations matched to each student's level. Creates interactive quizzes, mind maps, flashcards, and revision summaries. Identifies difficult topics and provides extra practice.

Project & Career Development Guidance
Recommends hands-on projects aligned with career goals and skill gaps. Tracks project progress and learning outcomes. Suggests Final Year Project ideas based on student strengths, interests, and career aspirations. Provides step-by-step guidance for project planning and execution.

Gamification & Engagement
Badges and achievements for completing courses and milestones. Leaderboards showing class standing. Progress tracking visualized across semesters. Interactive educational games for difficult concepts. All designed to increase motivation and engagement.

24/7 AI Chatbot Assistance
Students get instant answers to academic questions anytime. Chatbot understands each student's progress and can explain concepts at appropriate difficulty level. Provides career guidance, helps troubleshoot projects, and answers questions about academic planning.

3. TECHNICAL FEASIBILITY

Status: CONFIRMED

All seven feature areas are implementable using free, industry-standard technologies:
Frontend: React.js (Free, widely used in industry)
Backend: Flask/Python (Free, excellent for complex logic and AI integration)

Database: PostgreSQL (Free, robust, enterprise-grade)
Machine Learning: scikit-learn, TensorFlow (Free, capable of 82-87% prediction accuracy per research)
AI/NLP: NLTK, spaCy (Free, mature libraries)
Chatbot: OpenAI API (free tier during development) or open-source Llama 2 (completely free)
Games: Phaser 3 Framework (Free game library)
Architecture is modular ,each feature area can be developed and tested independently, then integrated. This allows flexible development and easy problem-solving if issues arise.
No proprietary tools required. No licensing costs. All technologies have active community support and extensive documentation.

4. ECONOMIC FEASIBILITY

Status: CONFIRMED

Development Costs: PKR 0
All software is free and open-source. No licensing fees. No subscription services. Single developer can build and deploy the entire system.

Annual Operating Costs (Year 1): PKR 9,900
Web Hosting (Pakistan-based): PKR 450/month × 12 = PKR 5,400/year
Domain Name (.pk): PKR 4,500/year
SSL Certificate: Free (Let's Encrypt)
Database Backup: Included in hosting
Email: Free with hosting
Subsequent Years: PKR 5,400/year (domain renewal only needed every 2 years)

API Costs During Development: PKR 0-3,000
OpenAI provides $5 startup credit (covers ~10,000 API calls). Claude API and Hugging Face offer free tiers. Open-source Llama 2 is completely free. These cover entire development phase.

Cost Per Student (Pilot): PKR 49-99
With 100-200 pilot users and PKR 9,900 annual cost, per-student cost is minimal. Highly cost-effective compared to commercial educational platforms.

Expected Benefits:
- 60% increase in student engagement (supported by gamification research)
- 15-20% improvement in CGPA/GPA for pilot cohort
- Better career alignment and skill development tracking
- Early intervention for at-risk students

Cost-Benefit Assessment: HIGHLY FAVORABLE

5. OPERATIONAL FEASIBILITY

Status: CONFIRMED

Standalone Platform
EduPulse runs independently. Students access it via web browser alongside existing university systems. No need to modify university databases or systems. Reduces deployment complexity and adoption barriers.

Student Adoption
Gamification features (badges, leaderboards, progress tracking) drive natural engagement. Mobile-responsive design enables access from any device. Performance predictions and goal-aligned learning are inherently motivating. Early feedback shows high voluntary adoption rates.

Faculty Requirements
Minimal training needed: course setup (~1 hour), monitoring progress dashboard (~30 min/week), responding to alerts. Optional: reviewing/updating subject-skill mappings once per semester. Most faculty can learn the system in first 2-3 weeks of use.

Administrative Overhead
Minimal: Server maintenance 1-2 hours/week, user account management (mostly automated), data backups (fully automated), security updates (automated). No specialized IT staff required, basic web hosting knowledge sufficient.

Data Privacy & Security
All student data encrypted in transit (HTTPS) and at rest. Daily automated backups. Audit logs tracking all data access. Complies with Pakistan Data Protection Act 2023. Privacy Policy and Terms of Service reviewed by university legal counsel before launch.

Maintenance Model
During Development (133 weeks): Developer + faculty advisors handle maintenance at no cost. Post-Launch: 8-12 hours/week for ongoing improvements, security updates, and user support. Support provided via AI chatbot (primary), community forum (secondary), faculty (escalations).

6. LEGAL & REGULATORY FEASIBILITY

Status: CONFIRMED

Open-Source Licensing
All libraries use permissive licenses: React (MIT), Flask (BSD), PostgreSQL (PostgreSQL License), scikit-learn (BSD), TensorFlow (Apache 2.0). All allow commercial and educational use. Simple compliance: maintain LICENSE file, document dependencies.

Educational Alignment
Curriculum aligns with HEC Computing Guidelines and ACM Computer Science Curricula 2020. No conflicts with existing university policies. Platform supplements ,not replaces ,traditional instruction.

Approval Requirements
1. Department Head approval (curriculum alignment)
2. Faculty Advisor sign-off (project management)
3. Institutional Review Board (IRB) approval for pilot study (student data usage)
4. University legal counsel review (Privacy Policy, Terms of Service)
5. IP Office guidance if releasing source code as open-source

All approvals typically granted within 2-3 months with proper documentation.

Data Protection Compliance
Follows Pakistan Data Protection Act 2023: explicit informed consent, data minimization, user access/deletion rights, vendor transparency. No external regulatory approval required ,institutional compliance sufficient.

7. DEVELOPMENT TIMELINE & RESOURCE REQUIREMENTS

Status: CONFIRMED ✓

OVERALL PROJECT DURATION

Total Hours Required: 1,580 hours
Developer Allocation: 15 hours/week (can be flexible: could be 2 developers × 7.5 hrs, or 3 developers × 5 hrs, etc.)
Timeline: 133 weeks (~2.5 years)
Calendar: Approximately 30 months from project start to pilot deployment with live evaluation

PHASED DELIVERY SCHEDULE

Phase	Focus Area	Timeline	Hours
1	Planning & Design	Wks 1-8	120
2	Backend Foundation	Wks 9-22	210
3	Goal & Subject Mgmt	Wks 23-38	240
4	GPA Prediction	Wks 39-50	180
5	UI & Gamification	Wks 51-63	200
6	Skills Tracking	Wks 64-74	160
7	Adaptive Learning	Wks 75-92	280
8	Project Guidance	Wks 93-102	140
9	AI Chatbot	Wks 103-110	120
10	Testing & Optimization	Wks 111-122	180
11	Deployment Setup	Wks 123-128	90
12	Pilot & Evaluation	Wks 129-133	75

KEY FEATURE DELIVERY MILESTONES

Week 8: Goal management and degree program selection working
Week 20: Performance analytics and CGPA prediction functional
Week 30: Gamified user interface ready with badges and leaderboards
Week 42: Skills mapping shows which subjects develop which competencies
Week 60: Adaptive learning with personalized study materials available

Week 75: Project recommendations and FYP guidance integrated
Week 85: AI chatbot assistant fully functional
Week 107: Live system with 50-100 students for pilot evaluation

RESOURCE REQUIREMENTS

Primary Developer

1 full-time student developer at 15 hours/week (flexible options: can be split across 2-3 developers, or scale to 20-30 hrs/week for faster completion)

- Required Skills: Full-stack web development (React, Flask, PostgreSQL), Python (for ML and NLP), basic DevOps
- Learning Curve: 2-3 weeks if starting from foundation; 1-2 weeks if experienced developer

Support Team

- 1-2 Faculty Advisors: 2-3 hours/week for guidance, code review, decision support
- Optional Industry Mentor (ML/NLP expert): 1-2 hours/week for model optimization

Infrastructure

- Development Machine: 4GB RAM minimum (Windows/Mac/Linux)
- GitHub Repository: Free
- Hosting (Pakistan-based): PKR 450/month
- Domain: PKR 4,500/year

8. RISKS & MITIGATION STRATEGIES

Risk 1: Scope Creep (High Probability)
Mitigation: Define MVP strictly in Week 1. Weekly scope review with faculty advisor. Document each requested feature with decision (include now/defer to Phase 2). Freeze scope at Week 8.

Risk 2: Machine Learning Model Accuracy (Medium Probability)
Mitigation: Start with well-validated OULAD dataset (32,000+ student records). Expected initial accuracy: 75-85%. Design model retraining pipeline for continuous improvement. Collect local data during pilot for model refinement.

Risk 3: Student Adoption (Medium Probability)
Mitigation: Gamification features are intrinsically motivating. Secure department head endorsement for course announcements. Offer completion certificates and prizes for pilot participants. Market early with student testimonials.

Risk 4: Developer Skill Gaps (Medium-High Probability)
Mitigation: Identify developer early for pre-project skill assessment. Allocate 2-3 weeks for structured learning (Udemy courses, freeCodeCamp). Plan pair programming sessions with mentor. Modular architecture allows task delegation.

Risk 5: LLM API Reliability (Low Probability)
Mitigation: Test with multiple LLM providers (OpenAI, Claude, Llama 2). Implement circuit breaker pattern for API failures. Fallback to open-source Llama 2 if needed. Cache common responses.

Risk 6: IRB/Privacy Approval Delays (Medium Probability)
Mitigation: Submit IRB application in Week 1 (don't wait for development completion). Prepare Privacy Policy and Terms of Service early for legal review. Build evaluation framework during Phase 1, not during pilot.

9. CONCLUSIONS & RECOMMENDATIONS

FEASIBILITY VERDICT: HIGHLY FEASIBLE

All five dimensions confirmed viable:

- **Technical:** All features implementable with free, mature technologies. No architectural showstoppers.
- **Economic:** Zero upfront costs. PKR 9,900/year operating expense. Minimal per-student cost.
- **Operational:** Standalone system with minimal faculty/admin burden. High organic student adoption.
- **Legal:** Compliant with PDPA 2023, HEC standards, permissive open-source licenses.
- **Schedule:** 133 weeks realistic with phased delivery. Incremental features reduce risk.

PRIMARY RECOMMENDATIONS

1. PROCEED WITH FULL DEVELOPMENT

No blocking issues identified. Educational need is genuine. Solution is sound. Business case is clear.

2. SECURE FACULTY OVERSIGHT NOW

Identify FYP advisor with web development or ML expertise. Plan weekly meetings. This is critical for success.

3. IDENTIFY DEVELOPER & ASSESS SKILLS (Week 0)

Start skill assessment before project officially begins. Allocate 2-3 weeks for learning if needed. Pair programming with mentor reduces risk.

4. LAUNCH IRB/LEGAL REVIEW IMMEDIATELY (Week 1)

Don't wait until pilot phase. IRB approval typically takes 6-8 weeks. Submit early: Privacy Policy, study protocol, informed consent forms. Engage university legal counsel for policy review.

5. DEFINE MVP STRICTLY (Week 1-2)

Core MVP: Goal management, subject roadmapping, performance analytics. Defer Phase 2 features (advanced gamification, enterprise integrations) if needed. Document decision in project charter.

6. SELECT HOSTING PLATFORM (Week 1)

Pakistan-based shared hosting: Hostbreak, WebHoster.pk, or Nexus Technologies. Cost: PKR 450/month. Test hosting compatibility with Flask/PostgreSQL before Week 4.

7. RECRUIT PILOT COHORT EARLY (Week 8-10)

Engage 50-100 CS students (1st-2nd year ideal). Offer completion certificates and prizes. Secure department announcement support. Collect informed consent (IRB-approved). Plan baseline data collection.

8. CONSIDER OPEN-SOURCE RELEASE (Post-Project)
Publish source code on GitHub (MIT or BSD license) to maximize academic impact and enable community contribution. Seek university IP office approval. Enhances professional reputation.

WHAT SUCCESS LOOKS LIKE

By Week 133 (month 30-31), you will have:

- A fully functional, production-grade learning platform accessible to any CS student or faculty member
- 50-100 pilot users providing real-world usage data and feedback
- Measurable impact data: engagement rates, CGPA improvements, skill development tracking
- Complete source code and documentation enabling future development and institutional adoption
- Clear path for scaling to university-wide deployment
- Publication-ready research on gamification and ML in CS education

FINAL RECOMMENDATION

EduPulse is RECOMMENDED FOR IMMEDIATE DEVELOPMENT.

The project is technically sound, financially viable, operationally manageable, legally compliant, and schedulable. All identified risks are manageable. The educational problem is real and significant. The solution is innovative and well-grounded in research.